

Project Highlight Report

Project:			
From	31/5/2021	To	22/06/2021
Actions	Due Date	Status (RAG)	
Understand what is required for fast track	22nd June 2021	Green - complete	
Discuss project support with - Arup	22nd June 2021	Green - complete	
Investigate 5G	ongoing	Green – on target	
Finalise quotation	2nd June 2021	Green – Complete	
Progress ordering process	4 th June 2021	Green -On track	
<p>We have clarified that we need to complete and agree the stage 2 business case along with annex C summary to progress the project utilising the proportionality guide which is relevant to this smaller project. We have discussed with Arup project support around the Economic business case which is progressing. A draft Strategic case is progressing well.</p> <p>A final quotation has been agreed with Redcentric.</p> <p>5G conversations continue but at the moment we have not identified a compelling case to upgrade street furniture for 5G readiness. Discussions and investigations continue.</p> <p>A draft Call Off is in production to support the ordering process against the framework.</p>			
<ul style="list-style-type: none"> No major issue at present 			
<ul style="list-style-type: none"> Finalise Call Off for ordering Progress the stage 2 business case Complete Stage 2 Business Case Finalise and agree Comms and Engagement Plan. 			
Paul Smith		15/06/2021	