

Project Highlight Report

Project:		
From	27 May 2021	To
		14 June 2021
Actions	Due Date	Status (RAG)
Draft framework agreed	15 June 2021	
Complete press release for Horizons	17 June 2021	
Progress product design based on learning and insight from last project group meeting	15 June 2021	
Write the milestone project plan to underpin this project, including engagement plan with public, schools, business, partners, agencies,	17 June 2021	
Collective sense of direction from the group		
<ul style="list-style-type: none"> • No issues to report. • • 		
<ul style="list-style-type: none"> • Agree scope for commission • 		
Author		
Laura Atkinson	15 June 2021	