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1. INTRODUCTION 
 
WHAT IS A LOCAL PLAN? 
1.1 The law requires local planning authorities to prepare a development plan for their area. They are the main tool 

against which decisions on planning applications are made unless other material considerations dictate otherwise.  
 
1.2 Local Plans are required to address the spatial implications of economic, social and environmental change, and should 

set out the opportunities for development and clear policies on what will or will not be permitted and where. They 
should be based on meaningful engagement and collaboration with neighbourhoods, local organisations and 
businesses in order reflect a collective vision and set of agreed priorities for the sustainable development of the area. 

 
1.3 Following changes in legislation and the introduction of the Revised National Planning Policy Framework (including 

the presumption in favour of sustainable development) in February 2019, Government has signalled a move away 
from the Local Development Framework system towards the production of single “Local Plans”. Producing separate 
documents is now considered to be an exception rather than the norm. It is considered highly desirable that local 
planning authorities should have an up-to-date plan in place. 

 
THE LOCAL DEVELOPMENT SCHEME 
1.4 The Planning and Compulsory Purchase Act 2004 (as amended by the Localism Act 2011) (the 2004 Act) requires local 

planning authorities to prepare a Local Development Scheme (LDS) to set out what Local Plan related documents 
they intend to prepare and a timetable for their production and consultation in the period 2017 to 2021. 

 
1.5 It acts as a management tool for the plan-making process but is not subject to Independent Examination or formal 

public consultation. 
 
1.6 The first LDS was adopted in 2006 and has since been subject to a number of previous reviews. This LDS is the latest 

version and reflects the change in the council's policy direction from a Local Development Framework to a single 
Local Plan; takes account of changing legislation and sets out a timetable for producing Local Plan documents. This 
LDS replaces all previous versions and will be published on the council's website. 

 
PROGRESS TO DATE 
1.7 Since the publication of the first LDS, the council have made good progress in preparing and adopting a number of 

the documents that make up the North Lincolnshire Local Development Framework.  This includes three statutory 
Development Plan Documents (DPDs) – the Core Strategy DPD (June 2011); the Housing & Employment Land 
Allocations DPD (March 2016); and the Lincolnshire Lakes Area Action Plan (May 2016). Four other documents, 
known as Supplementary Planning Documents (SPDs), have also been adopted – Planning for Renewable Energy 
Development (November 2011), Planning for Solar Photovoltaic Development (January 2016), Planning for Health & 
Wellbeing (November 2016) and Lincolnshire Lakes Strategic Design Guide (November 2016).   

 
2 CONTEXT 
 
THE PLANNING SYSTEM 
2.1 The 2004 Act introduced the Local Development Frameworks (LDF) system. This is a portfolio of documents that 

makes up the development plan for the council area. It comprised Development Plan Documents (DPD), 
Supplementary Planning Documents (SPD) and the Statement of Community Involvement (SCI). 

 
2.2 The Council has adopted a number of the documents that make up the North Lincolnshire Local Development 

Framework.  This includes three statutory Development Plan Documents (DPDs): 
 
• Core Strategy DPD (June 2011) 
• Housing & Employment Land Allocations DPD (March 2016); and  
• Lincolnshire Lakes Area Action Plan (May 2016). 

 
2.3 The Localism Act 2011 and the Revised National Planning Policy Framework (NPPF) 2019 changed the national 

planning system and the way in which plans are prepared. Some of these changes include: 
 
• the revocation of Regional Spatial Strategies 

 
• the replacement of previous individual topic-based national Guidance and Policy Statements with the National 

Planning Policy Framework (NPPF) and the on-line Planning Practice Guidance (PPG) 
 

• the introduction of neighbourhood planning  
 

http://www.legislation.gov.uk/ukpga/2004/5/contents
http://www.legislation.gov.uk/ukpga/2011/20/contents/enacted
http://www.legislation.gov.uk/ukpga/2004/5/contents
http://www.northlincs.gov.uk/planning-and-environment/planning-policy/local-dev-framework/core-strategy/
http://www.northlincs.gov.uk/planning-and-environment/planning-policy/local-dev-framework/housing-employment-land-allocations/
http://www.northlincs.gov.uk/planning-and-environment/planning-policy/local-dev-framework/lincolnshire-lakes-area-action-plan/
http://www.legislation.gov.uk/ukpga/2011/20/contents/enacted
http://planningguidance.communities.gov.uk/blog/guidance/
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• a duty to co-operate with neighbouring authorities 
 

• the production of new style Local Plans. 
 

2.4 In this new system, single Local Plans have replaced Local Development Frameworks (LDFs) which contained a 
number of development plan documents. These new style plans still have to be prepared in line with national 
planning policy, set out a vision for future development, allocate land for development and protection and provide 
a policy framework for the determination of planning applications. 
 

3.  CURRENT DEVELOPMENT PLAN FOR NORTH LINCOLNSHIRE 
 
3.1 The statutory development plan for North Lincolnshire currently consists of: 
 

• Local Development Framework - Core Strategy DPD: This document, which was adopted in June 2011, sets out 
the long term vision for North Lincolnshire and provides a blueprint for managing growth and development in 
the area up to 2026. 

 
• Local Development Framework - Housing & Employment Land Allocations DPD: This document sets out site 

allocations for future housing development and where new employment opportunities will be located.  It also 
defines town and district shopping centre boundaries to show where future retail development should take place 
and settlement development limits.  It was adopted in March 2016. 

 
• Local Development Framework - Lincolnshire Lakes Area Action Plan: This document sets out the planning policy 

framework to deliver the Lincolnshire Lakes development in a consistent and properly planned way. This 
transformational regeneration project will create a number of high quality, sustainable village communities on 
land between the western edge of Scunthorpe and the River Trent, set within an attractive waterside 
environment with major opportunities for leisure, sport and recreation. It was adopted in May 2016. 
 

• Saved policies of the North Lincolnshire Local Plan (NLLP): The NLLP was adopted in May 2003. The majority of 
its policies are still “saved”; although a number of have been replaced by the Core Strategy and Housing & 
Employment Land Allocations DPDs. These policies were saved by the Direction of the Secretary of State dated 
17th September 2007. Details can be found on the Local Plan webpage. The NLLP Proposals Map still forms part 
of the statutory development plan. 

 
• Supplementary Planning Guidance & Supplementary Planning Documents: The NLLP, Core Strategy DPD and 

Lincolnshire Lakes AAP are supported by a number of SPG/SPDs. These amplify a number of policies within each 
document by providing detailed policy guidance to assist developers and decision makers. 

 
4.  NORTH LINCOLNSHIRE LOCAL PLAN (2017 to 2036) 

 
BACKGROUND 
4.1 Reflecting the changes described in paragraphs 2.3 and 2.4 (above), North Lincolnshire Council is progressing with 

the preparation of a single Local Plan document for its area. When finally adopted, it will replace the planning policy 
documents set out in paragraph 3.1 (above). 

 
4.2 The new North Lincolnshire Local Plan will set out the amount and distribution of new development (the Spatial 

Strategy) providing a comprehensive and long-term planning framework for the area over the period up to 2036. It 
will also include planning policies for the determination of planning applications. A single Policies Map will define 
geographically the development proposals and have notations to allow for the application of planning policies. The 
timetable for its preparation is set out in Appendix 2. 

 
4.3 The process of preparing the new Local Plan will enable on-going public consultation and engagement on a wide 

range of planning issues to take place. This will be undertaken alongside the council's Duty to Co-operate activities 
with the specific prescribed bodies, such as neighbouring Local Authorities. 

 
4.4 The new Local Plan will be supported by a wide-ranging evidence base. This will include a full assessment of housing 

needs, an assessment of employment land requirements and a sustainable settlement survey, amongst others. 
 
4.5 The new North Lincolnshire Local Plan will include the following: 
 

• Vision and Objectives 
• Spatial Strategy and Strategic Policies 

http://www.northlincs.gov.uk/planning-and-environment/planning-policy/local-dev-framework/core-strategy/
http://www.northlincs.gov.uk/planning-and-environment/planning-policy/local-dev-framework/housing-employment-land-allocations/
http://www.northlincs.gov.uk/planning-and-environment/planning-policy/local-dev-framework/lincolnshire-lakes-area-action-plan/
http://www.northlincs.gov.uk/planning-and-environment/planning-policy/local-plan/north-lincolnshire-local-plan/
http://www.northlincs.gov.uk/planning-and-environment/planning-policy/local-plan/north-lincolnshire-local-plan/
http://www.northlincs.gov.uk/planning-and-environment/planning-policy/local-dev-framework/supplementary-planning-documents/
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• Site Specific Land Use Allocations 
• Development Management Policies 
• Policies Map 

 
4.6 As a unitary authority, North Lincolnshire Council is also a Minerals and Waste Planning Authority. This means it is 

responsible for preparing planning policies and determining planning applications for minerals and waste 
development. The new Local Plan will include policies for minerals and waste.  
 

4.7 North Lincolnshire Council has already undertaken two periods of consultation:  the Initial (Regulation 18) in early 
2017; and the Issues & Options (Regulation 18) from 29th January to 12th March 2018. The findings of these 
consultations and the emerging evidence base are being utilised to develop the Preferred Options Local Plan that is 
programmed for consultation in January 2020.   

 
NEIGHBOURHOOD PLANS 
4.8 Introduced by the Localism Act 2011, Neighbourhood Plans give communities the opportunity to develop a plan that 

allows them to deliver sustainable development they want and need in their neighbourhood.   
 
4.9 However, these plans must be in general conformity with the strategic policies set out in the Local Plan for the area. 

They are subject to Independent Examination and a referendum. Once adopted they become part of the 
development plan for North Lincolnshire and will be used to make decisions on planning applications within the area 
covered by the Neighbourhood Plan. 

 
5. OTHER DOCUMENTS 
 
SUPPLEMENTARY PLANNING GUIDANCE/DOCUMENTS (SPGs/SPDs) 
5.1 North Lincolnshire Council currently has a number of adopted SPGs/SPDs. These documents can be used as a vehicle 

to aid in the successful delivery of development or infrastructure as well as to expand on policies set out in the 
development plan. They do not need to be listed in a council's Local Development Scheme, which means that they 
can be brought forward as circumstances change.  
 

5.2 At the time of writing, it is not anticipated that any additional SPDs will be prepared. However, existing adopted 
SPGs/SPDs will need to be reviewed in light of policy changes in the new Local Plan and through the CIL process. 

 
COMMUNITY INFRASTRUCTURE LEVY (CIL) 
5.3 The Community Infrastructure Levy (CIL) is a statutory charge on new development and its purpose is to help fund 

infrastructure needed to support new development across an area. It is a broad based strategic approach to providing 
infrastructure for an area and will predominantly (although not completely) replace the existing Section 106 process. 
CIL takes the form of a monetary charge per square metre of chargeable floorspace. Work is ongoing in terms of 
preparing a CIL Charging Schedule. 

 
STATEMENT OF COMMUNITY INVOLVEMENT (SCI) 
5.4 The Statement of Community Involvement (SCI) sets out how the council will involve the community and 

stakeholders in preparing its Local Plan and when considering planning applications. It also sets out the levels of 
consultation that developers will be encouraged to undertake, before submitting an application, particularly those 
involving major or controversial proposals. 

 
5.5 The council’s first SCI was adopted in April 2006. A review was undertaken in 2010 following changes to the planning 

system with a revised version being adopted in July 2010. A further review has been undertaken due to changes in 
legislation regarding consultation requirements, which was adopted in August 2018. North Lincolnshire Council will 
continue to monitor the SCI to ensure it is in conformity with legislation and is effective. 

 
AUTHORITY MONITORING REPORT (AMR) 
5.6 The council will prepare an Authority Monitoring Report (AMR). This should contain information on the production 

of the council's Development Plan Documents and assess the extent to which the development plan objectives and 
policies are being achieved. The AMR is published on an annual basis and is published on the council website: 
www.northlincs.gov.uk  

 
EVIDENCE BASE 
5.7 The National Planning Policy Framework states that Local Plans should be based on adequate, up-to-date and 

relevant evidence about the economic, social and environmental characteristics and prospects of the plan area. 
Therefore, the new Local Plan will be supported by a wide range of information including background studies, 
research, surveys and public/stakeholder consultation feedback. The work to prepare these will be undertaken by 

http://www.northlincs.gov.uk/
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the council, and where required, by external consultants. Other work may be undertaken in partnership with external 
bodies.  

 
5.8 As part of the Duty to Co-operate, and dealing with cross-boundary or sub-regional issues the council will work closely 

with its neighbouring local authorities and stakeholders. These include Local Enterprise Partnerships and 
Government bodies (e.g. Environment Agency, Historic England, Natural England).  

 
SUSTAINABILITY APPRAISAL (SA)/STRATEGIC ENVIRONMENTAL ASSESSMENT (SEA)/HABITAT REGULATIONS ASSESSMENT 
(HRA) 
5.9 All policies and proposals contained within the new Local Plan will be subject to a Sustainability Appraisal and also a 

Strategic Environmental Assessment and Habitat Regulations Assessment where appropriate. This involves scoping 
reports and assessments throughout the preparation of the Local Plan to ensure an iterative approach. 
 

6.  RISK ASSESSMENT 
 
6.1 The timetable for preparing policy documents set out in this LDS is based on a number of assumptions. There are 

uncertainties about these factors that should be recognised as they could lead to revisions to the programme. 
 
6.2 Project management identifies the risks and sets out a number of mitigation measures (see Table 1, below) that can 

be put in place to monitor and manage them throughout the preparation of the plan; this has been reflected in the 
new Local Plan’s project management arrangements. This approach recognises the need to manage the 
requirements for efficiency and progress the plan in line with the government’s clear priority to seek comprehensive 
Local Plan coverage across the country. 
 

6.3 The council will monitor all potential risks to the Local Plan process. Where necessary, the timetable for the 
preparation of the new Local Plan will be amended or updated via review of the LDS. Progress in meeting the 
milestones set out in the LDS will be assessed via the Authority Monitoring Report (AMR), which is prepared and 
published annually (see section 7). 

 

Table 1: Risk Assessment 

Risk Mitigation 
Staffing Resources Resources may be required to 

facilitate the delivery of major 
projects in North Lincolnshire.  
 
The Localism Act 2011 gives powers to 
Town and Parish Councils to prepare 
Neighbourhood Plans and the council 
has a duty to assist with the 
preparation of these. A number are 
already under preparation in the area 
with potential for further interest.  
 
Further Government spending cuts 
may have implications for staffing 
resources 
 
Risk Level: Medium 

Work programmes will be kept under 
regular review.  
 
 
Where appropriate resources will be 
drawn from other parts of the 
Planning & Regeneration service and 
the wider Places Directorate. 

Duty to Cooperate (joint working and 
wider stakeholder resources) 

The council is required to engage 
constructively, actively and on an on-
going basis with all stakeholders with 
an interest in the plan, including 
statutory stakeholders who also will 
be at risk of needing to find resource 
savings. 
 
Risk Level: Medium 

Ongoing engagement with key 
stakeholders and Duty to Co-operate 
bodies will take place. This will ensure 
time scales that for their involvement 
are identified at an early stage, 
including when responses/input will 
be necessary. 

Planning Inspectorate resources and 
Examination 

The Local Plan will be subject to 
Examination by an independent 
Planning Inspector.  
 

Comparative Local Plan hearings are 
monitored to identify issues causing 
additional work. Where required, 
further work may be undertaken to 
avoid delays.  
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Programming of public examinations 
depends on the availability of 
Inspectors.  
 
The Planning Inspector may require 
modifications or more work to be 
undertaken during the examination to 
make the plan “sound‟ and/or legally 
compliant. 
 
Risk Level: High 

Recent experience of examinations 
hearings will be drawn upon. 

Inability for the Planning 
Inspectorate to deliver hearings and 
reports on time 

This would affect the Examination and 
adoption of the Local Plan.  
 
Risk Level: High 

No contingency as the Planning 
Inspectorate is the sole body able to 
undertake this process. 

Potential changes to national policy 
including the publication of new 
Government legislation/guidance. 

The Government may bring forward 
potential changes to national policy 
and regulations.  
 
 
 
 
 
Depending on the timing of policy 
changes (and court decisions arising 
from such changes) proposed changes 
and/or modifications to the plan may 
be required. 
 
Risk Level: Medium 

Changes in Government policy as well 
as good practice are monitored on an 
ongoing basis by officers to identify 
any likely changes/effects on the Local 
Plan. Where appropriate early work 
will be undertaken to meet any 
emerging policy or good practice. 
 
An assessment will be undertaken as 
soon as practicable to identify any 
revisions that may be necessary to the 
Local Plan. 

Devolution and sub-regional spatial 
planning 

The Government’s devolution of 
power from Whitehall to local areas 
may result in further powers being 
devolved including planning powers 
which require resources and 
governance arrangements in place. 
 
Risk Level: Medium 

The council will continue to be closely 
integrated into and contribute to any 
strategies that emerge at the Humber 
and Greater Lincolnshire levels.  
 
Changes resulting from the devolution 
of planning powers may require 
changes in local strategy. 

Response to consultations An unprecedented high response to a 
consultation about a particular 
issue(s) may require further evidence 
base and/or redrafting of the plan that 
was not previously envisaged. 
 
Risk Levels: High 

Issues arising from consultation 
responses will be identified and where 
necessary plans for additional work 
will be drawn (if needed).  

Legal challenge Before adoption of the Local Plan, 
there is a period of six weeks for any 
legal challenge to be made.  
 
If the Local Plan is subject to such a 
challenge, the decision of the Courts 
could result in part or the entire plan 
being quashed and significant delay to 
having an adopted Local Plan in place. 
 
Risk Levels: Low  

Legal advice will be sought at key 
points throughout the Local Plan 
process. 
 
Soundness and Legal Self-
Assessments (using Planning Advisory 
Service templates) will be undertaken 
to ensure that the preparation of the 
new Local Plan is legally compliant. 

Potential change arising from advice 
and best practice 

The Local Plan process is reviewed 
against best practice and outcomes of 
plans elsewhere. This may result in 
additional evidence base matters and, 
depending on the scale of the work, 
impact on the timetable. 

Any additional work that is likely to 
delay the Local Plan timetable will be 
scrutinised for relevance and legal 
advice sought if needed. 
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Risk Levels: Medium 

Progress will be monitored via the 
Authority Monitoring Report (AMR). 

 
7.  MONITORING & REVIEW 
 
7.1 It is vital that timely progress is made with the new Local Plan for North Lincolnshire, therefore monitoring will play 

an important role. 
 

7.2 Each year the council will prepare an Authority Monitoring Report (AMR). This should contain information on the 
production of the council's Development Plan Documents and assess the extent to which the development plan 
objectives and policies are being achieved. The AMR will: 

 
• track how the council is performing against the timescales set out in the LDS, and measure the progress being 

made in respect of the documents being prepared; 
• review the effectiveness of the adopted planning policies; 
• monitor the extent to which policies and targets in adopted documents are being achieved against key 

Government and local indicators; 
• provide an up-to-date list of documents, in preparation and adopted, and indicate the timetable for future 

reviews of those documents. 
 
7.3 It is anticipated that all monitoring information and progress reports will be published on the council’s website as 

soon as practical. Any delays or revisions to the council's programme of work will be highlighted in the Authority 
Monitoring Report and reflected in any future review of this LDS. 

 
8  PROJECT MANAGEMENT AND RESOURCES 
 
8.1 The new Local Plan and its preparation will be led and co-ordinated by the council’s Place Planning & Housing Team. 

They will be supported by other staff within the council's Economy & Growth function. It is expected that 
contributions will also be required from members of other services. 

 
8.2 The Local Plan will be prepared on a project basis with a team of officers led by the Place Planning & Housing 

Specialist. Consultation arrangements, as defined in the adopted Statement of Community Involvement 2018, will 
be co-ordinated by the team using other resources of the council as appropriate. 

 
9. FURTHER INFORMATION 
 
9.1 You can find full information about North Lincolnshire’s planning policies, and latest information on the new Local 

Plan, on the council’s web site: www.northlincs.gov.uk  
 

9.2 Alternatively, please contact:  
 
Place Planning & Housing 
Economy & Growth 
Business Development 
North Lincolnshire Council 
Church Square House 
High Street 
Scunthorpe 
DN15 6NL 
 
Tel: 01724 297573 
E-mail:  localplan@northlincs.gov.uk 
 
 
 

 
 

http://www.northlincs.gov.uk/
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APPENDIX 1: NORTH LINCOLNSHIRE LOCAL PLAN (2017 to 2036) - DOCUMENTS TO BE PREPARED 
 

North Lincolnshire Local Plan (2017 to 2036) 

Subject & Scope:   This document sets out North Lincolnshire Council's spatial vision, objectives and strategy for the growth and 
development of its area. It includes a range of Strategic Development Policies, Site Specific Land Allocations, Development Management 
Policies and a Local Plan Policies Map. 

Plan Period 2017 to 2036 Status Development Plan Document 

Chain of 
Conformity 

National Planning Policy Framework 
National Planning Practice Guidance 
Relevant Council Plans and Strategies 

Geographic 
Coverage North Lincolnshire (whole administrative area) 

Replaces 

North Lincolnshire Local Development Framework  – Core Strategy DPD (June 2011);  
North Lincolnshire Local Development Framework - Housing & Employment Land Allocations DPD (March 2016) 
North Lincolnshire Local Development Framework - Lincolnshire Lakes Area Action Plan (May 2016) 
North Lincolnshire Local Plan – Saved Policies (May 2003) 

Organisational 
Lead  Place Planning & Housing Political Lead  Leader Portfolio Cabinet Member; Full Council 

(Adoption only) 

Internal 
Resources 

 Place Planning and Housing supported by 
relevant staff from the council’s Economy & 
Growth function and other services. 

External 
Resources 

Other support will be required from a range of 
stakeholders, in particular those with 
responsibility for infrastructure delivery. 

Production Timetable 

Commence Preparation of Local Plan December 2016 

Development of Evidence Base and Initial Public/Stakeholder Awareness Raising - Complete February/March 2017 

Preparation and Consultation on Sustainability Appraisal – Scoping Report (5 weeks) - Complete March 2017 

Analysis of Evidence Base, Initial Public/Stakeholder Consultation & Sustainability Appraisal – 
Scoping Report. - Complete March/April 2017 

Preparation of Issues & Options Consultation Document - Complete May to August 2017 

Issues & Options - Public and Stakeholder Consultation (6 weeks) (Regulation 18) - Complete January/February 2018 

Consideration and Analysis of Comments received on Issues & Options Consultation Document. March to December 2018 

Preparation of Preferred Options Consultation Document January to September 2019 

Preferred Options Document – Public & Stakeholder Consultation (6 weeks) (Regulation 18) January to February 2020 

Consideration/Analysis of Comments received on Preferred Options Document. March to April 2020 

Preparation of Pre-Submission Draft version of the Local Plan  April to July 2020 

Publication & Formal Public/Stakeholder Consultation on Draft Local Plan (6 weeks) (Regulation 19) August/September 2020 

Consideration of representations and any Minor Modifications (if required) October to November 2020 

Submission to the Secretary of State (Planning Inspectorate) for independent examination December 2020 

Preparation of evidence for Independent Examination February/March 2021 

Independent Examination Hearing Sessions  April/May 2021 

Receipt of Inspector’s Report July/August 2021 

Consideration of Inspector’ Report and preparation of Local Plan – Adoption Draft August 2021 

Consideration by Full Council and Formal Adoption  September 2021 

Monitoring & Review Process Authority Monitoring Report 
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Community Infrastructure Levy  

Subject & Scope:   This document will set out the charges to be levied on new development in North Lincolnshire 

Plan Period - Status Charging Schedule 

Chain of 
Conformity 

National Planning Policy Framework 
National Planning Practice Guidance 
Community Infrastructure Levy Regulations 
& Guidance 

Geographic 
Coverage North Lincolnshire (whole administrative area) 

Replaces - 

Organisational 
Lead Place Planning & Housing Political Lead  Leader Portfolio Cabinet Member; Full Council 

(Adoption only) 

Internal 
Resources 

Place Planning & Housing supported by 
relevant staff from the council’s Economy & 
Growth function and other services. 

External 
Resources 

Other support will be required from a range of 
stakeholders, in particular those with 
responsibility for infrastructure delivery. 

Production Timetable 

Evidence Gathering/Testing/Informal Engagement/Consultation  April 2020 

Preparation of Preliminary Draft Charging Schedule April/May 2020 

Preliminary Draft Charging Schedule Consultation (CIL Regulation 15) October 2020 

Analysis of representations January/February 2021 

Preparation of Draft Charging Schedule August 2020 

Draft Charging Schedule Consultation (CIL Regulation 16) February 2021 

Consideration of any Minor Modifications (if required) April 2021 

Submission for Independent Examination (CIL Regulation 19) May 2021 

Preparation of Evidence for Independent Examination January/February 2021 

Independent Examination Hearing Sessions August 2021 

Receipt of Examiner's Report September 2021 

Consideration by Full Council October 2021 

Adoption October 2021 

Monitoring & Review Process Authority Monitoring Report 

Note: The timescale for the Community Infrastructure Levy will be kept under review due to potential changes at the national level 
regarding developer contributions. 
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Statement of Community Involvement  

Subject & Scope:   This document sets out the standards and approach to involving stakeholders and the community in the production of 
the Local Plan. It also includes standards for community involvement in planning applications, in particular those that are considered 
major applications.  

Plan Period - Status Development Plan Document 

Chain of 
Conformity 

Required under the Planning and Compulsory 
Act 2004 (as amended) 

Geographic 
Coverage North Lincolnshire (whole administrative area) 

Organisational 
Lead Place Planning & Housing Political Lead  Leader Portfolio Cabinet Member; Full Council 

(Adoption only) 

Internal 
Resources 

Place Planning & Housing supported by 
relevant staff from the council’s Economy & 
Growth function and other services. 

External 
Resources 

Other support with be required from a range of 
stakeholders, in particular those with 
responsibility for infrastructure delivery. 

Production Timetable 

Preparation of Draft SCI Document April 2017 

Public and Stakeholder consultation on Draft SCI Document (4 weeks) January/February 2018 

Consideration of representations and preparation of final document February 2018 

Adoption of Final SCI August 2018 

Monitoring & Review Process Authority Monitoring Report 
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Appendix 2 - North Lincolnshire Local Plan (2017 to 2036) - Timetable 

 

  
2017 2018 2019 2020 2021 

F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D 

North 
Lincolnshire 
Local Plan 

(2017 to 2036) 

1                   2                                             

  

3           

  

4     5       6   7 8   

Community 
Infrastructure 

Levey (CIL) 
                                                                                    

  

    9       1
0     1

1     1
2   1

3   

Statement of 
Community 
Involvement 

(SCI) 

                      14           15                                                                               

                                                            
 North Lincolnshire Local Plan (2017 to 2036) - Key Milestones  Community Infrastructure Levy (CIL) - Key Milestones 

                                                            

 

1
. 

Pre-Production (Regulation 18) - Evidence Gathering & Initial Public/Stakeholder 
Consultation 

 
  

  
9
. 

CIL Chargin Schedule - Public Consultation: Preliminary Draft Charging Schedule 
(CIL Regulation 15)    

                                  
                          

 

2
. 

Production (Regulation 18) - Issues & Options Consultation and ongoing 
stakeholder/public engagement 

 
  

 
10. CIL Charging Schedule - Public Consultation: Draft Charging Schedule 

(CIL Regulations 16 & 17)    
 

                                 
                          

 

3
. 

Production (Regulation 18) - Preferred Options Consultation and ongoing 
stakeholder/public engagement 

 
  

 
11. CIL Charging Schedule - Submission to Secretary of State (CIL Regulation 19) 

   
 

                                 
                          

 

4
. 

Publication (Regulation 19) - Publication for Draft Local Plan for formal 
consultation on soundness (6 weeks) 

 
  

 
12. CIL Charging Schedule - Public Examination (CIL Regulations 20 & 21) 

   
 

                                 
                          

 

5
. 

Submission (Regulation 22) - Submission of the Draft Local Plan for independent 
examination 

 
  

 
13. CIL Charging Schedule - Adoption (CIL Regulation 25) 

   
                                  

                          

 

6
. 

Examination (Regulations 23 to 25) - Independent examination of Draft Local Plan 
by Planning Inspectors 

 
  

 
Statement of Community Involvement (SCI) - Key Milestones 

 
                                 

                          

 

7
. 

Inspector's Report (regulation 25) - Receipt and consideration of Planning 
Insepctor's report 

 
  

 
14. Draft Statement of Community Involvement - Public & Stakeholder 

Consultation (4 weeks)    
 

                                 
                          

 

8
. 

Adoption (Regulation 25) - Local Plan adopted by Council and brought into use 
 

  
 

15. Statement of Community Involvement - Adoption 

   
                                                            

 

Preparation (All Documents)      
                            

 


	Commence Preparation of Local Plan
	Evidence Gathering/Testing/Informal Engagement/Consultation 
	Preparation of Draft SCI Document

